Print Date: 12/09/2016

JJo7919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Contract: CNP285 Estimate Number: 0009 Estimate Type: Progress

Contractor: Jones Bros. Contractors, LLC
Contractor's 2209 Crestmoor Road, Suite 210
Address: Nashville, TN 37215

Contract Location: The resurfacing on I-24 from the I-65 split to Spring Street

Counties: DAVIDSON

Project(s): 19001-8140-44, 19010-4165-04, 19010-8165-44

Total to Date

Total Earnings: $3,994,318.64 $3,957,084.36

Stockpiled Materials: $0.00 $0.00

Amount Due: $3,994,318.64 $3,957,084.36

Test Report Payment Adjustments: $-1,166.88 $-1,424.46
Material Discrepancy Adjustments: $0.00 $0.00
Payment Due: $3,993,151.76 $3,955,659.90

RR004

Previous to Date

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$37,234.28
$0.00
$37,234.28
$257.58
$0.00
37,491.86

Pay Period: 11/1/2016

Current Contract:
Original Contract:

to 11/30/2016

Time
263.0 Days
307.0 Days
307.0 Days

116.73 9%

88.85 %
27.88 %

Dates
12/04/2015
12/10/2015
01/08/2016
01/29/2016
03/22/2016
10/17/2016

Amounts

$4,599,350.41
$4,258,000.21
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Print Date:
JJ07919

12/09/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |

19001-8140-44 34.08 NH-1-24-9(78) 5,266.26 The resurfacing on 1-24 from the 1-65 split (L.M. 12.99) to

19010-4165-04 26.66 N/A 54,854.19 bridge items for 1-65

19010-8165-44 46.49 NH-I-65-3(124) -22,628.59 The resurfacing on |-65 from the Cumberland River bridge (L.

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount

19001-8140-44 0100 9024 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

19010-4165-04 0500 9025 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

19010-8165-44 0100 9026 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: -2.000 This Est: $-2,000.00
Total: -7.000 Total: $-7,000.00

19001-8140-44 0100 9021 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: -6.000 Total: $-6,000.00

19010-4165-04 0500 9022 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

19010-8165-44 0100 9023 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date:
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12/09/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19001-8140-44 0100 9012 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9012 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -4,067.670 Adj Total: -4,067.67
19010-4165-04 0500 9013 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19010-8165-44 0100 9014 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9014 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -6,911.880 Adj Total: -6,911.88
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Print Date:
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12/09/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19001-8140-44 0100 9015 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9015 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -40,214.260 Adj Total: -40,214.26
19010-4165-04 0500 9016 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19010-8165-44 0100 9017 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9017 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -67,351.810 Adj Total: -67,351.81
19010-4165-04 0500 9033 109-05.01 DOLL ELIMINATED OR ALTERED ITEM/  Bid: 0.000 Unit Price: $1.00
(Cost to return unused units of This Est: 0.000 This Est: $0.00
604-02.38) Total: 8,690.230 Total: $8,690.23
19001-8140-44 0100 0010 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 500.000 Unit Price: $28.00
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19010-8165-44 0100 0010 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 500.000 Unit Price: $28.00
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19001-8140-44 0100 0020 307-03.08 TON ASPHALT CONCRETE MIX Bid: 300.000 Unit Price: $70.65
(PG76-22) (BPMB-HM) GRADING This Est: 0.000 This Est: $0.00
B-M2 Total: 0.000 Total: $0.00
19010-8165-44 0100 0020 307-03.08 TON ASPHALT CONCRETE MIX Bid: 2,950.000 Unit Price: $70.65
(PG76-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 0.000 Total: $0.00
19001-8140-44 0100 0030 307-03.10 TON ASPHALT CONC MIX (PG76-22) Bid: 3,232.000 Unit Price: $86.45
(BPMB-HM) GR CS This Est: 0.000 This Est: $0.00
Total: 2,672.580 Total: $231,044.54
19010-8165-44 0100 0030 307-03.10 TON ASPHALT CONC MIX (PG76-22) Bid: 2,938.000 Unit Price: $86.45
(BPMB-HM) GR CS This Est: 0.000 This Est: $0.00
Total: 4,580.140 Total: $395,953.10
19001-8140-44 0100 9001 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9001 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -7,507.790 Adj Total: -7,507.79
19010-8165-44 0100 9007 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9007 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -12,813.560 Adj Total: -12,813.56

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19001-8140-44 0100 9002 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9002 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 1,866.000 Adj This Est 1,866.00
Adj Total: 1,866.000 Adj Total: 1,866.00
19010-8165-44 0100 9008 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9008 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 3,403.500 Adj This Est 3,403.50
Adj Total: 3,403.500 Adj Total: 3,403.50
19001-8140-44 0100 9003 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19010-8165-44 0100 9009 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19001-8140-44 0100 0040 307-50.24 TON ASPHALT CONC. MAINT. MIX Bid: 3,000.000 Unit Price: $72.00
(PG76-22) GRADING BM2 This Est: 0.000 This Est: $0.00
(PLACED) Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19001-8140-44 0100 0050 403-01 TON BITUMINOUS MATERIAL FOR Bid: 74.000 Unit Price: $880.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 42.159 Total: $37,099.92
19010-8165-44 0100 0040 403-01 TON BITUMINOUS MATERIAL FOR Bid: 77.000 Unit Price: $880.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 25.616 Total: $22,542.08
0100 0040 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -1.326 Adj Total: -1,166.88
19001-8140-44 0100 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19010-8165-44 0100 9010 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19001-8140-44 0100 9005 407-09  DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: -23,626.400 Total: $-23,626.40
19010-8165-44 0100 9011 407-09  DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: -31,559.680 Total: $-31,559.68

RR004
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DEPARTMENT OF TRANSPORTATION
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19010-8165-44 0100 9500 411-03.10 TON ACS MIX(PG76-22) GRADING D Bid: 0.000 Unit Price: $109.00
This Est: 0.000 This Est: $0.00
Total: 2,429.520 Total: $264,817.68
19001-8140-44 0100 9000 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100  900¢ ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 11,116.340 Adj Total: 11,116.34
19010-8165-44 0100 9006 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 900€ ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 12,028.740 Adj Total: 12,028.74
19001-8140-44 0100 0060 411-03.23 TON ACS MIX (PG76-22) OGFC Bid: 5,470.000 Unit Price: $101.50
This Est: 0.000 This Est: $0.00
Total: 4,794.070 Total: $486,598.11
19010-8165-44 0100 0050 411-03.23 TON ACS MIX (PG76-22) OGFC Bid: 4,972.000 Unit Price: $101.50
This Est: 0.000 This Est: $0.00
Total: 6,162.330 Total: $625,476.50

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19001-8140-44 0100 9018 411-03.32 DOLL RIDEABILITY (SP411B) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19010-4165-04 0500 9019 411-03.32 DOLL RIDEABILITY (SP411B) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19010-8165-44 0100 9020 411-03.32 DOLL RIDEABILITY (SP411B) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: -5,694.680 Total: $-5,694.68
19001-8140-44 0100 9027 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9027 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 3,600.600 Adj This Est 3,600.60
Adj Total: 3,600.600 Adj Total: 3,600.60
19010-8165-44 0100 9028 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9028 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 5,375.700 Adj This Est 5,375.70
Adj Total: 5,375.700 Adj Total: 5,375.70

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19001-8140-44 0100 0070  411-12.01 L.M. SCORING SHOULDERS Bid: 5.200 Unit Price: $1,400.00
(CONTINUOUS) (16IN WIDTH) This Est: 0.000 This Est: $0.00
Total: 4170 Total: $5,838.00
19010-8165-44 0100 0060  411-12.01 L.M. SCORING SHOULDERS Bid: 5.200 Unit Price: $1,400.00
(CONTINUOUS) (16IN WIDTH) This Est: 0.000 This Est: $0.00
Total: 5.200 Total: $7,280.00
19001-8140-44 0100 0080  415-01.01 TON COLD PLANING BITUMINOUS Bid: 6,527.000 Unit Price: $23.68
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 5,221.220 Total: $123,638.49
19010-8165-44 0100 0070  415-01.01 TON COLD PLANING BITUMINOUS Bid: 6,855.000 Unit Price: $23.68
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 6,375.060 Total: $150,961.42
19010-4165-04 0500 9505 502-04.01 L.F. SAWING CONCRETE PAVEMENT Bid: 0.000 Unit Price: $15.15
(FULL DEPTH) This Est: 0.000 This Est: $0.00
Total: 2,544.760 Total: $38,553.11
19010-4165-04 0500 9510 604-01.12 C.Y. CLASS A CONCRETE (BRIDGE Bid: 0.000 Unit Price: $1,486.96
DECK) This Est: 0.000 This Est: $0.00
Total: 241.050 Total: $358,431.71

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19010-4165-04 0500 9031 604-02.03 LB. EPOXY COATED REINFORCING Bid: 0.000 Unit Price: $0.79
STEEL This Est: 43,612.900 This Est: $34,454.19
Total: 43,612.900 Total: $34,454.19
19010-8165-44 0100 9503 604-02.03 LB. EPOXY COATED REINFORCING Bid: 0.000 Unit Price: $0.79
STEEL This Est: -43,612.900 This Est: $-34,454.19
Total: 0.000 Total: $0.00
19010-4165-04 0500 9032 604-02.38 EACH EPOXY COATED REINFORCING Bid: 0.000 Unit Price: $47.50
STEEL COUPLERS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19010-8165-44 0100 9504 604-02.38 EACH EPOXY COATED REINFORCING Bid: 0.000 Unit Price: $47.50
STEEL COUPLERS This Est: 0.000 This Est: $0.00
Total: 3,128.000 Total: $148,580.00
19010-4165-04 0500 0010 604-10.34 S.Y. CONCRETE OVERLAYED BRIDGE Bid: 700.000 Unit Price: $475.00
DECK REPAIR (FULL DEPTH) This Est: 0.000 This Est: $0.00
Total: 65.930 Total: $31,316.75
19010-4165-04 0500 0020 604-10.44 L.F. EXPANSION JOINT REPAIRS Bid: 463.000 Unit Price: $300.00
This Est: 68.000 This Est: $20,400.00
Total: 438.000 Total: $131,400.00
19010-4165-04 0500 0030 604-10.53 S.Y. CONCRETE REPAIRS Bid: 150.000 Unit Price: $315.00
This Est: 0.000 This Est: $0.00
Total: 56.620 Total: $17,835.30
19010-4165-04 0500 0040 604-10.56 S.Y. CONCRETE OVERLAYED BRIDGE Bid: 690.000 Unit Price: $315.00
DECK REPAIR (PARTIAL DEPTH)  This Est: 0.000 This Est: $0.00
Total: 66.340 Total: $20,897.10
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19010-4165-04 0500 0050 617-01 S.Y. BRIDGE DECK SEALANT Bid: 4,242.000 Unit Price: $15.05
This Est: 0.000 This Est: $0.00
Total: 3,271.500 Total: $49,236.08
19010-4165-04 0500 0060 617-04.01  S.Y. TYPE 1 THIN EPOXY OVERLAY Bid: 838.000 Unit Price: $42.00
(EPOXY-URETHANE) This Est: 0.000 This Est: $0.00
Total: 836.000 Total: $35,112.00
19010-8165-44 0100 9501 705-08.51 EACH PORTABLE IMPACT ATTENUATO!I Bid: 0.000 Unit Price: $6,493.42
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $6,493.42
19001-8140-44 0100 0090 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $46,862.50
This Est: 0.000 This Est: $0.00
Total: 0.800 Total: $37,490.00
19010-8165-44 0100 0080 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $46,862.50
This Est: 0.000 This Est: $0.00
Total: 0.800 Total: $37,490.00
19010-4165-04 0500 9506 712-01.03 EACH LANE CLOSURE(NIGHT WORK) Bid: 0.000 Unit Price: $1,500.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $3,000.00
19010-8165-44 0100 9516 712-01.03 EACH LANE CLOSURE(NIGHT WORK) Bid: 0.000 Unit Price: $1,500.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $6,000.00
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19010-8165-44 0100 0090 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 1,900.000 Unit Price: $24.00
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 1,377.000 Total: $33,048.00
19010-8165-44 0100 0100 712-02.36 L.F. REMOVE AND RELOCATE Bid: 10,000.000 Unit Price: $7.15
PORTABLE BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 5,548.500 Total: $39,671.78
19001-8140-44 0100 0100 712-04.01 EACH FLEXIBLE DRUMS Bid: 350.000 Unit Price: $18.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 15.000 Total: $270.00
19010-8165-44 0100 0110 712-04.01 EACH FLEXIBLE DRUMS Bid: 300.000 Unit Price: $18.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 152.000 Total: $2,736.00
19010-8165-44 0100 0120 712-04.50 EACH PORTABLE BARRIER RAIL Bid: 90.000 Unit Price: $10.70
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 51.000 Total: $545.70
19010-8165-44 0100 0130 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 4.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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19001-8140-44 0100 0110 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 714.000 Unit Price: $6.90
This Est: 0.000 This Est: $0.00
Total: 397.000 Total: $2,739.30
19010-8165-44 0100 0140 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 1,322.000 Unit Price: $6.90
This Est: 0.000 This Est: $0.00
Total: 1,765.800 Total: $12,184.02
19001-8140-44 0100 0120 712-06.16 EACH SIGNS (CONSTRUCTION) Bid: 2.000 Unit Price: $567.00
(REDUCED SPEED WARNING) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,134.00
19010-8165-44 0100 0150 712-06.16 EACH SIGNS (CONSTRUCTION) Bid: 2.000 Unit Price: $567.00
(REDUCED SPEED WARNING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19001-8140-44 0100 9029 712-08.01 DOLL UNIFORMED POLICE OFFICER Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 40,987.980 Total: $40,987.98
19010-8165-44 0100 9030 712-08.01 DOLL UNIFORMED POLICE OFFICER Bid: 0.000 Unit Price: $1.00
This Est: 3,300.820 This Est: $3,300.82
Total: 35,676.820 Total: $35,676.82

RR004
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19001-8140-44 0100 0130 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 2.000 Unit Price: $890.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19010-8165-44 0100 0160 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 5.000 Unit Price: $890.00
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $4,450.00
19001-8140-44 0100 0140 712-08.10 HOUR MOBILE MESSAGE SIGN UNIT Bid: 450.000 Unit Price: $93.00
W/ATTENUATOR This Est: 0.000 This Est: $0.00
Total: 1,111.750 Total: $103,392.75
19010-8165-44 0100 0170 712-08.10 HOUR MOBILE MESSAGE SIGN UNIT Bid: 1,000.000 Unit Price: $93.00
W/ATTENUATOR This Est: 16.000 This Est: $1,488.00
Total: 1,463.500 Total: $136,105.50
UNIT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
UNIT This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $44,000.00
19010-8165-44 0100 0190 716-01.12 EACH RAISED PVMT MARKERS Bid: 975.000 Unit Price: $10.20
(MONO-DIRECTIONAL) (1 COLOR  This Est: 0.000 This Est: $0.00
LENS) Total: 1,072.000 Total: $10,934.40
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19001-8140-44 0100 0160 716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 741.000 Unit Price: $39.00
Color) This Est: 0.000 This Est: $0.00
Total: 219.000 Total: $8,541.00
19010-8165-44 0100 0200 716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 1,227.000 Unit Price: $39.00
Color) This Est: 0.000 This Est: $0.00
Total: 1,095.000 Total: $42,705.00
19001-8140-44 0100 0170 716-01.30 EACH REMOVAL OF SNOWPLOWABLE Bid: 741.000 Unit Price: $12.25
REFLECTIVE MARKER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19010-8165-44 0100 0210 716-01.30 EACH REMOVAL OF SNOWPLOWABLE Bid: 2,202.000 Unit Price: $12.25
REFLECTIVE MARKER This Est: 0.000 This Est: $0.00
Total: 968.000 Total: $11,858.00
19001-8140-44 0100 0180 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 2,192.000 Unit Price: $20.40
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 317.556 Total: $6,478.14
19010-8165-44 0100 0220 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 417.000 Unit Price: $20.40
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 419.667 Total: $8,561.21

RR004

Page 16




Print Date: 12/09/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19001-8140-44 0100 0190 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 3.000 Unit Price: $153.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19010-8165-44 0100 0230 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 3.000 Unit Price: $153.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19001-8140-44 0100 0200 716-04.01 EACH PLASTIC PAVEMENT MARKING Bid: 3.000 Unit Price: $204.00
(STRAIGHT-TURN ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19010-8165-44 0100 0240 716-04.01 EACH PLASTIC PAVEMENT MARKING Bid: 3.000 Unit Price: $204.00
(STRAIGHT-TURN ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19001-8140-44 0100 0210 716-04.07 EACH PLASTIC PAVEMENT MARKING Bid: 7.000 Unit Price: $357.00
(EXIT ONLY ARROW) This Est: 0.000 This Est: $0.00
Total: 13.000 Total: $4,641.00
19001-8140-44 0100 0220 716-04.08 EACH PLASTIC PAVEMENT MARKING Bid: 5.000 Unit Price: $510.00
(OPTION LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $4,590.00
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19001-8140-44 0100 0230 716-05.20 L.M. PAINTED PAVEMENT MARKING Bid: 12.400 Unit Price: $1,590.00
(6" LINE) This Est: -0.126 This Est: $-200.34
Total: 17.851 Total: $28,383.09
19010-8165-44 0100 0250 716-05.20 L.M. PAINTED PAVEMENT MARKING Bid: 12.700 Unit Price: $1,590.00
(6" LINE) This Est: 0.000 This Est: $0.00
Total: 27.362 Total: $43,505.58
0100 0250 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.162 Adj This Est 257.58
Adj Total: 0.000 Adj Total: 0.00
19010-8165-44 0100 9502 716-08.01 L.F. REMOVAL OF PAVEMENT Bid: 0.000 Unit Price: $1.05
MARKING (LINE) This Est: 0.000 This Est: $0.00
Total: 11,765.000 Total: $12,353.25
19001-8140-44 0100 0240 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 9.200 Unit Price: $5,200.00
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 14.751 Total: $76,705.20
19010-8165-44 0100 0260 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 6.200 Unit Price: $5,200.00
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 2.711 Total: $14,097.20
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19001-8140-44 0100 0250 716-12.03 L.F. ENHANCED FLATLINE THERMO Bid: 3,475.000 Unit Price: $5.10
PVMT MRKNG (8IN BARRIER LINE  This Est: 0.000 This Est: $0.00
Total: 1,984.000 Total: $10,118.40
19010-8165-44 0100 0270 716-12.03 L.F. ENHANCED FLATLINE THERMO Bid: 5,979.000 Unit Price: $5.10
PVMT MRKNG (8IN BARRIER LINE  This Est: 0.000 This Est: $0.00
Total: 3,958.000 Total: $20,185.80
19001-8140-44 0100 0260 716-12.05 L.F. ENHANCED FLATLINE THERMO Bid: 13,255.000 Unit Price: $1.05
PVMT MRKNG (6IN DOTTED LINE  This Est: 0.000 This Est: $0.00
Total: 1,146.000 Total: $1,203.30
19010-8165-44 0100 0280 716-12.05 L.F. ENHANCED FLATLINE THERMO Bid: 19,309.000 Unit Price: $1.05
PVMT MRKNG (6IN DOTTED LINE  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19001-8140-44 0100 0270 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $40,650.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $40,650.00
19010-8165-44 0100 0290 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $40,650.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $40,650.00
19010-8165-44 0100 9511 730-03.20 EACH INSTALL PULL BOX (TYPE A) Bid: 0.000 Unit Price: $341.25
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $1,365.00
19010-8165-44 0100 9512 730-12.02 L.F. CONDUIT 2" DIAMETER (PVC) Bid: 0.000 Unit Price: $15.75
This Est: 0.000 This Est: $0.00
Total: 40.000 Total: $630.00
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19010-8165-44 0100 9513 730-14.02 L.F. SAW SLOT Bid: 0.000 Unit Price: $3.42
This Est: 0.000 This Est: $0.00
Total: 1,324.000 Total: $4,528.08

19010-8165-44 0100 9514 730-14.03 L.F. LOOP WIRE Bid: 0.000 Unit Price: $0.53
This Est: 0.000 This Est: $0.00
Total: 7,208.000 Total: $3,820.24

V47 - TSMR  *END OF REPORT*
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